Department of Energy
daho Field Office
785 DOE Place
idaho Falls, Idaho 83401-1562

Cecember 15, 1992

Mr. Wayne Pijerre, Chief

Federal Facility Section

U.S. Environmental Protection Agency
Region 10

1200 Sixth Avenue

Seattle, Washington 98101

Mr. Dean Nygard, Federal Facilities Supervisor
Idaho Department of Health & Welfare

Division of Environmental Quality

Community Programs

1410 N. Hilton

Boise, Idaho 83706

SUBJECT: Request to Extend the Track 2 Investigation Summary Report Submittal
Date for the Experimental Breeder Reactor (EBR)-II Leach Pit,
Operable Unit (0U) 9-02 at the Idaho National Engineering Laboratory
(INEL) - AM/ERWM-RP0O-279-92

Dear Mr. Pierre and Mr. Nygard:

DOE-ID is requesting an extension of the Track 2 Investigation Summary Report
Submittal Date for the EBR-II Leach Pit from March 31, 1993 to August 31, 1993.
It is DOE-AAQ’s intention to clean the radicactively contaminated sludge from
the EBR-II Leach Pit in order to eliminate the source of any future migration
of contaminants from the Pit. However, consistently warm weather is essential
for the cleaning process and this type of condition will probably not occur
until early May. Therefore, an extension is required in order to accomplish
this and after completion of the cleanup the subject Summary Report wili be
submitted no later than August 31, 1993.

This extension, if approved, would not impact any other milestone or deadiine
in the Federal Facilities Agreement/Consent Order Action Plan. After the
cleanup has been completed, DOE-ID anticipates that OU 9-02 will qualify for a
No Further Action Determination.

If you have any questions, piease call me at (208) 526-1148 or Greg Bass at
(208) 533-7184.

Sincerely,
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Jerry TyTe, Deputy;rggisfént Manager
myironmental. Restordtion
and wiigefﬁanagement

cc: E. Jones, EPA
S. Rosenberger, IDHW, MS 1405

bec: N. A. Stewart, ANL-W, MS 8000
ARDC File, EG&G, MS 3904
[CC, Geotech !



